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SUPPORT ACTIVITIES    
WP1. Cultural heritage research priorities and strategies for 
integration in the ECTP and FP7                   

Task 1.1 Further priorities identification and developing the FACH’s 
Strategic Research Agenda 

   

Task 1.2 To develop strategies for implementing the FACH’s SRA within 
the ECTP and the FP7 

   

Task 1.3 To integrate priorities and strategies into the ECTP and the FP7    
WP2. Organisation and coordination of the FACH of the ECTP 
and its Working Groups in relation to the other ECTP Focus Areas
and Advisory Groups 

                  

Task 2.1 Building and running a secretariat for the FACH    
Task 2.2 Coordination at FA level within the ECTP Support Group    
Task 2.3 Organisation and coordination from the FACH with other 
Working Groups from other FA’s/AG’s of the ECTP 

   

WP3. Exchange of information and dissemination of results of 
FP5-FP6 in cultural heritage research                   

Task 3.1 Identification of past and running FP5-FP6 projects in cultural 
heritage 

   

Task 3.2 Analysis and evaluation of results of FP5-FP6 projects in    
Task 3.3 Disseminating and exchanging results to FP5-FP6 projects in 

l l h i
   

WP4. Awareness, dissemination and exploitation                   

Task 4.1 Awareness and dissemination    
Task 4.2  Exploitation    
Task 4.3 Production and communication of environmental policy-driven    
MANAGEMENT ACTIVITIES    
WP5. Project management    
Task 5.1 Governance structure, communication flow and methods    
Task 5.2 Overall coordination    
Task 5.3 Promotion and monitoring of gender equality    




